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1. Commission “New” Booster with Fe10+, Au32+, D+
October 7–21

(a) D3 and D6 Septum Magnets; C7, D1, D4, D7, E1 Bumps

(b) C8, F8, B4, E4 Drive Sextupoles; New Tune and Chrom Control

(c) B6 Dump and Dump Bump (A7, B2, C1, C4); New WCM at B6

(d) New Orbit Acquisition System!

(e) Cap over B6 Dump; Completion of Booster/BAF Berm; C1
Penetration for Cables; Vertical re-alignment; Fault Studies!

2. Inject and Accelerate Iron, Gold, D in AGS October 11–21

(a) Accelerate to RHIC injection rigidity

(b) Check out SEB at 5 GeV (per nucleon) kinetic energy

3. Commission BAF with Fe20+
October 21–November 4

(a) Inject with QH = 4.423, QV = 4.443; Cross QV = 4.5

(b) Accelerate with QH = 4.38, QV = 4.55, h = 3

(c) Resonant extraction at QH = 4 + 1/3

4. RHIC cool down begins November 1

5. NASA run setup with Fe10+ in Booster November 5

6. AGS SEB setup for NASA November 5–6

7. NASA run November 7–21; Iron at 5 GeV (per nucleon) followed
by 1 GeV.

8. RHIC Setup begins November 22 (Deuterons on Gold?)
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